

R.I.M Rapid Implementation Methodology

294 South Hibiscus Drive ~ Miami Beach, Florida 33139

Tel.305-672-1190



Project Planning	Functional Deployment Timeframe	II
	Project Timeline	II
	Business Implementation Flow	II
	Strategic Measurement Matrix	III
	Project Objectives Matrix	III
	Executive (J.A.D.) Business Deliverables	III
	Assumptions in preparing Plan	III
	Strategic HRMS Project Plan	III
	Agenda for Executive Steering Committee	III
	R.I.M. Project Planning	VI
	Project Planning Stage Flowchart	VI
	Detailed Work Break-down Structure	VI
	Gantt Project Chart	VI
Project Quality Controls/Organization	List of R.I.M. Quality Controls	II
	Implementation Estimating Assumptions	III
	Team Roster	IV
	Project Job Descriptions	IV
	Project Roles & Responsibilities	IV
	Team Profile Analysis – Core Members	IV
	Team Profile Analysis – Non-core Members	IV
	Team Readiness Scale	IV
	Weekly Status reports	IV
	Project Team Organization Chart	IV
	Employee Evaluation	IV
	360 Degrees Performance Evaluation	IV
	Project Library Procedures	IV
	Change Control, Change Control Process	IV
	Change Control Flow Chart, Change Notice	IV
	System Change Proposal	IV
	Deviation & Waiver for Change	IV
	Version/Release Control	IV
	Risk Analysis	IV
	Open Issues Log	IV
	On-Line Change Log	VII
	Batch Customization Log	IX
	Daily Accomplishment Log	IX
Rapid Re-engineering	The Building Block Theory	II
	Simplified Process of Front-End Stage	II
	Process Matrix	VIII
	Rapid Re-engineering Discipline	VIII
	Total R.I.M. Implementation	VIII
	Project Plan – Stages of Re-engineering	VIII
	Key Success Factors for Re-engineering	VIII
	R.R.D. Form	VIII
	Process Maps	VIII
	Process Flow Diagram	VIII
	Nested Flow Diagram	VIII
	Flow Chart of Rapid Re-engineering Process	VIII

Training	Development of Training Program	XVI
	Target Audience Groups	XVI
	Sample of Training Tools	XVI
	Sample of Training Schedule	XVI
	Communication of training Event	XVI
	Training Evaluation	XVI
Communication	Communication Strategy Matrix	XVII
	Team Effectiveness Critique	XVII
	Customer Satisfaction Survey	XVII
	Sample Communication Plan	XVII
	Client-Centered Communication Tool-kit	XVII
	V.A.K. Model of Communication	XVIII
Leadership	Influence and Communication	XVIII
	Behavior Model of Human Experience	XVIII
	R.I.M. Coaching Principles	XVIII
	“Everyone Leads”	XVIII
	Effective Leadership Practices & Behavior	XVIII
	Empowerment Model	XVIII

REGISTER TODAY!

PLEASE CALL [305-672-1190](tel:305-672-1190) or email us at Maryann@maximum-potential.com

DON'T MISS OUT ON THIS AMAZING OPPORTUNITY

www.maximum-potential.com/events.html